
Weekly Status Report Former ASARCO-Encycle Facility Demolition

1

Weekending: June 8, 2012

Weekly Activities - Description of Major Tasks Accomplished

Two-Week Look Ahead - Identification of Major Project Activities Planned

Week 1
Week Ending - 6/15/12 Maintain traffic routes in accordance with Traffic Control Plan

Continue Class II debris removal from cleanup operations

Continue implementation of Air Monitoring Program 

Week 2
Continue site cleanup.

Plans and Permitting: None this week.                                                                                                                                                                                                                                                 

Public Relations:  None this week.                                                                             

Demolition:  Crews continued clean up of the project demolition areas.  

ACM Abatement:  None this week.  

Hazardous Materials Removal:  None this week.

Air Monitoring:  -  Conducting air monitoring in accordance with air monitoring program.  (2) E-Bam units operational during all 
demo and hazwaste removal activities.   6/5 - Action particulate level detected at 11:00.  Dust suppression measures were 
increased and no further action levels occurred during the work day.                                                                                             

Other  -  Continued installation of fall protection barricades around pits.  

Week Ending - 6/22/12

Continue hazwaste removal operations 
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Material Export Summary

Material Type
Week Project Week Project

>60 mm Haz. Waste 0 114 0 1464.29
<60 mm Haz. Waste 0 34 0 427.81
Liquid Hazardous Waste* 0 27 0 126,128            
Hazardous Sludge 0 27 0 397.29
Caustic Solids 0 29 0 310.94
Friable ACM 0 9 0 66.86
Non Friable ACM 1 236 0.88 2652.38
Class II 0 1831 0 32,973.11         
*Units in gallons

On-Site Labor Hours Summary -ERP

Turnstone
Weekly Totals 70 0 70
Project Totals 10,609.20     2,082.0          12,691    

On-Site Labor Hours Summary - Project Total

Weekly Totals 720 70 -               0 790         
Project Totals 41,142          12,691            38,796        0 92,629    

Health and Safety 

On-going site orientations are conducted every Monday at 9:00 am.
Daily tailgate meetings are conducted every day at 7:00 am.

Open Action Items

None this week.

Notes

Subcontractor Hours Summary

Date
SIS Staff 
Hours

ERP Staff 
Hours

Camacho 
Staff Hours  Totals

ERP Staff  
Hours Totals

Notes

Date

Truck Loads Mass Removed (tons) Notes
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