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Changes 
suggested 

   YES 
Review existing data and 

MS4/I-Plan interconnection; 
determine if additional data 

is needed to revise I-Plan 
December 15, 2021 

Gather  
and analyze new 

data and information 
if needed 

March 1, 2022 

Final Revised  
 I-Plan  

August 31, 2022 

Consider measures entities 
may add to I-Plan  

from current practices  
February 15, 2022 

I –Plan Update drafted by Coordination 
Committee and submitted for Stakeholder  

Group feedback  
May 1, 2021 

Revisions by 
Coordination 
Committee 

TCEQ staff review 

Identify new measures 
to add to I-Plan  

March 15, 2022 

Review and change 
other I-Plan content 

April 1, 2022 

 

Review existing I-Plan to 
determine which measures 
to retain (with or without 

modification) 
January 15,2022 

Identify additional entities 
that might implement new 

management measure 
February 15, 2022 

DRAFT 

Stakeholder Group 
feedback; Optional public  

comment  
May 15, 2022 

Final Draft Updated Plan completed by 
Coordination Committee and submitted to TCEQ  

June 1, 2022 

Improving Austin Streams 
I-Plan Revision Process 

December 2021 


