
 
    

 
   

  

 

  

  

  
 

   

   

   

 

  

 

 

    

 
 

 
 

 
 

 
 

 

Navasota below Lake Limestone: TMDL Implementation Status 
Date of Status Report: 9/1/2020 thru 8/31/2022, Year 2 

I-Plan Approval Date: 08/28/2019 

TCEQ Project Manager: Sahrin Jahan 

Responsible Parties Abbreviations 

HOA – Homeowner’s Association SWCD – Soil and Water Conservation District 

NRCS – U.S. Department of Agriculture Natural Resources TSSWCB – Texas State Soil and Water Conservation Board 
Conservation Service 

RC&D – Resource Conservation & Development 

Management Measures 

Management Measure 1: Promote feral hog management brought technical and operational assistance to 

landowners 

Responsible Party Implementation Goal Status 

Watershed Coordinator, AgriLife 
Extension, Local Stakeholders 

Years 1-10: Local stakeholders will install as many 
deer feeder excluders as feasible and will remove as 
many feral hogs as possible by trapping or hunting 
the population. 

Years 1, 4, and 8: Deliver education and outreach 
programs in the watershed. 

There are no updates for this management measure 
at this time. 
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Management Measure 2: Develop property-specific conservation plans and Water Quality Management 

Plans (WQMPs) 

Responsible Party Implementation Goal Status 

Watershed Coordinator, AgriLife 
Extension, Local Stakeholders, 
TSSWCB, SWCDs, NRCS 

Year 1: Secure funding for a regional or watershed 
field technician, conservation plans, and WQMPs. 

Years 1-10: Develop and implement 13 conservation 
plans and WQMPs annually to address direct and 
indirect fecal loading (130 plans total). Deliver 
annual Agricultural Management Practice Field Day. 

Years 3 and 4: Deliver Lone Sar Healthy Streams 
program. 

Brazos County AgriLife Extension reported that two 
education programs were held in Brazos County with 
150 participants. 

Management Measure 3: Identify, inspect, and repair or replace failing on-site sewage facilities (OSSFs) 

and provide education outreach to OSSF landowners 

Responsible Party Implementation Goal Status 

Watershed Coordinator, AgriLife 
Extension, local stakeholders, 
Brazos County Health 
Department, watershed counties, 
Post Oak RC&D 

Years 1 and 2: Repair/replace 15 failing OSSFs; 
deliver one education program. 

Years 3-5: Repair/replace 35 failing OSSFs; deliver 
two education programs. 

Years 6-10: Repair/replace 100 failing OSSFs; deliver 
two education programs. 

Years 1-10: Secure funding and resources to develop 
an OSSF repair and replace initiative. 

There are no updates for this management measure 
at this time. 
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Management Measure 4: Develop property-specific conservation plans and Water Quality Management 

Plans (WQMPs) 

Responsible Party Implementation Goal Status 

Watershed Coordinator, AgriLife 
Extension, local public works 
and/or public parks departments, 
HOAs, developers 

Years 1-10: Develop and deliver educational 
materials to the public. Maintain existing pet waste 
stations and install new pet waste stations as 
development ensues. 

There are no updates for this management measure 
at this time. 

Management Measure 5: Address inflow and infiltration 

Responsible Party Implementation Goal Status 

Watershed Coordinator, local 
municipalities, private property 
owners 

Years 1-10: Organize, develop, and/or deliver 
educational materials to utility users. Continue 
smoke testing to identify failures in the conveyance 
infrastructure and prioritize repairs and 
replacements. Repair and replace wastewater 
treatment facility conveyance infrastructure as funds 
allow. 

During the period for this update, The City of Bryan 
reported: 
- 78 miles of sewer pipe were cleaned. 
- 686 sewer defects were identified and repaired 

from smoke testing (375 private and 311 public). 
- 276 water/sewer code enforcement cases were 

worked 
- A total of $3,294 was expensed towards outreach 

and promotional items for I&I education, 
however the quantity of users reaches is 
unknown. 
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