

**Texas Commission on Environmental Quality
New Technology Implementation Grant (NTIG) Program
Quarterly Project Status Report**

Contract Number: 582-11-13126-3225
Grantee: General Compression
Report for the Monthly period: Q1 2014 (Jan-Mar 2014) **Date Submitted:** April 8, 2014

Section I. Accomplishments

Provide a bulleted list of project accomplishments as well as a description of their importance to the project.

- TCEQ issued a final Notice to Proceed on January 24, 2014, having previously received and approved the Deliverables Reports for Tasks 1 through 5 of the Grant Activities Scope of Work
- General Compression submitted the Task 6 Deliverables Report for approval on January 30, 2014
- General Compression submitted an update to its Approved Grant Budget on February 24, 2014
- General Compression submitted a Request for Reimbursement for approval on February 28, 2014
- TCEQ approved the Task 6 Deliverables Report on March 10, 2014
- General Compression submitted the Task 7 Deliverables Report for approval on March 25, 2014

Section II: Problems/Solutions

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project.

- No new problems have been identified.

Proposed Solution(s): Continue to report any possible solution(s) to the problems that were considered/encountered

- Redesigned rolling sock seal installed
- Leaking hydraulic valves repaired
- Process valves refurbished

Section III. Goals and Issues for Succeeding Period:

Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen:

- Receive approval for Request for Reimbursement and Task 7 Deliverables Report
- Operate machine and project for all intended purposes

R.J. Lyman – President

Date: April 8, 2014

Authorized Project Representative's Signature