

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: _____582-5-65591-0009_____

Grantee: ___ General Electric Transportation Rail , Erie, PA___

Date Submitted: _____10/21/05_____

Report for the **Monthly** period:

Starting Date _____10/2/05_____ Ending Date _____10/21/05_____

Section I. Accomplishments (*Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.*)

1. Emission test results were good but still need to modify injector to meet emission certification requirement*

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

* Indicated Southwest Research Institute contractual development and test activities

TCEQ- NTRD

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p><i>Injectors Need to be Modified</i></p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p><i>Modify injectors for better smoke and other emissions</i></p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p><i>Mapping of injector going through one more update</i></p>

TCEQ- NTRD

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

- Run FTP with the newly modified injectors
- Review FTP results and prepare for EPA cert application
- Submit EPA cert application



Date: 10/21/05

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*