

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-0022

Grantee: Combustion Components Associates

Date Submitted: July 13, 2005

Report for the **Monthly** period:

Starting Date June 8, 2005

Ending Date July 8, 2005

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

1. Received letter to proceed from TCEQ on June 8, 20005
2. Filed intent to verify form with EPA on June 6, 2005 (task 2)
 - a. Required first step to verify a technology
3. Discussed kick off meeting with Waste Management and secured vehicle VIN numbers (task1)
 - a. Unit# 408779 2002 Mack RD600 VIN# 1M2P267C22M062874
 - b. Unit# 408692 2002 Mack RD600 VIN# 1M2P267CA2M062763
4. Ordered/allocated from inventory components for 2 complete urea injection systems
5. Sent RFQ for catalysts for ETV process
6. Assigned internal charge number for TCEQ program
7. Production intent design is 90% complete
8. Reviewed verification process and developed application outline

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Related task# from the activity list is included in parenthesis above.

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p><i>There are no unanticipated problems at this time. We should be on schedule and on timeline. Will file complete EPA Verification application by the end of July, 2005</i></p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	

Action(s) Conducted and Results

(Please describe the action(s) taken to resolve the problem(s) and its effect)