

## **NTRD Program Disclaimers**

### **1. Disclaimer of Endorsement:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

### **2. Disclaimer of Liability:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality  
New Technology Research & Development (NTRD) Program  
Monthly Project Status Report**

Contract Number: 582-5-70807-T036

Grantee: World Energy Alternatives, LLC

Date Submitted: March 13, 2006

Report for the **Monthly** period:

Starting Date February 16, 2006

Ending Date March 10, 2006

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- ❖ World Energy and West Virginia University (WVU) procured a second batch of reference fuel in order to meet TCEQ specifications.
- ❖ WVU is awaiting an analysis from Chevron-Philips regarding the fuel prior to shipment to the testing facility.

**Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:**

The above accomplishments are related to 2.1 of the Grant Agreement.


## Section II: Problems/Solutions

<p><b>Problem(s) Identified</b></p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>None at this time.</p>
<p><b>Proposed Solution(s)</b></p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>N/A</p>
<p><b>Action(s) Conducted and Results</b></p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>N/A</p>

**Section III. Goals and Issues for Succeeding Period:** *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

The goals for the coming period include the following:

1. WVU will receive shipment of second batch of reference fuel meeting TCEQ specifications and will send sample to laboratory for third-party analysis.
2. WVU will submit analysis to TCEQ for final approval of testing plan.
3. WVU will conduct scoping phase for testing in early April.



Date: March 13, 2006

Authorized Project Representative's Signature

**NOTE:** *Please attach any additional information that you feel should be a part of your report that may be required to meet the deliverable requirements for tasks completed during this reporting period.*