

## **NTRD Program Disclaimers**

### **1. Disclaimer of Endorsement:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

### **2. Disclaimer of Liability:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality  
New Technology Research & Development (NTRD) Program  
Monthly Project Status Report**

Contract Number: 582-5-70807-T036

Grantee: World Energy Alternatives, LLC

Date Submitted: August 10, 2005

Report for the **Monthly** period:

Starting Date July 10, 2005

Ending Date August 10, 2005

**Section I. Accomplishments** *(Please provide a bulleted list of project accomplishments as a description of their importance to the project.)*

- World Energy is in the process of establishing a sub-contract with West Virginia University (WVU). WVU has sent proposal for testing to World Energy, which was accepted and returned to WVU in order to set up an account to begin work.
- WVU has been informally preparing a test plan.
- World Energy and WVU have been working on fuel selection for testing.

**Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:**

The above accomplishments are related to Task 1 of the Grant Activities as defined in the grant agreement

## Section II: Problems/Solutions

Problem(s) Identified

*(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)*

N/A

Proposed Solution(s)

*(Please report any possible solution(s) to the problem(s) that were considered/encountered)*

N/A


Action(s) Conducted and Results

*(Please describe the action(s) taken to resolve the problem(s) and its effect)*

N/A

**Section III. Goals and Issues for Succeeding Period:** *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

The goals for the coming period are to complete Task 1: Test Plan Approval. WVU will develop a test protocol in accordance with the procedures outlined in the grant agreement. This protocol will be submitted to TCEQ for approval prior to conducting the emissions testing described under Task 2 of the grant agreement. Reference fuels for the testing will be selected and delivered to WVU for analysis and will meet all specified requirements in the grant agreement. Once the test protocol has been approved by TCEQ, WVU will begin Task 2: Emissions Testing for the approval of Envirodiesel as an alternative diesel fuel formulation for TxLED.



Date: 5/10/05

Authorized Project Representative's Signature

**NOTE:** Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.