

## **NTRD Program Disclaimers**

### **1. Disclaimer of Endorsement:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

### **2. Disclaimer of Liability:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality  
New Technology Research & Development (NTRD) Program  
Monthly Project Status Report**

Contract Number: 582-5-70807-T042

Grantee: Octel Starreon

Date Submitted: 1/10/06

Report for the **Monthly** period: December 2006

Starting Date 12/01/2005

Ending Date 12/31/2005

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Delivered an EPA No. 2 D975 fuels as the potential reference fuel. Fuels meeting minimum TCEQ requirements are a requirement in order to satisfy the alternative diesel fuel formulation as described in 114.312 (f).
- Delivered an EPA No. 2 D975 fuels as a potential candidate fuel. Fuels meeting minimum TCEQ requirements are a requirement in order to satisfy the alternative diesel fuel formulation as described in 114.312 (f).
- Delivered additive components to be used in the test program. The additives will be used to meet the alternative diesel fuel formulation as described in 114.312 (f).
- Assembled data package for TCEQ approval.

**Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:**

Section II: Problems/Solutions

<p><b>Problem(s) Identified</b></p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p><i>Contract lab had an electrical problem with the engine dynamometer.</i></p>
<p><b>Proposed Solution(s)</b></p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p><i>Problem is still being resolved by SWRI. Problem resolution is anticipated for the second week of January 06.</i></p>
<p><b>Action(s) Conducted and Results</b></p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p><i>No further actions required by Octel Starreon</i></p>

**Section III. Goals and Issues for Succeeding Period:** *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

- Goal 1 Have analytical test data, test plan (unchanged), MSDS and other applicable information submitted to TCEQ for final approval. To be sent 1/13/06
- Goal 2 Provide TCEQ with adequate notice of the potential start.
- Goal 3 Initiate test program as soon as TCEQ indicates all pre test parameters have been meet.



1/10/06

Date: \_\_\_\_\_

\_\_\_\_\_  
*Authorized Project Representative's Signature*

**NOTE:** *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*