

## **NTRD Program Disclaimers**

### **1. Disclaimer of Endorsement:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

### **2. Disclaimer of Liability:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality  
New Technology Research & Development (NTRD) Program  
Monthly Project Status Report**

Contract Number: 582-5-70807-T042

Grantee: Octel Starreon

Date Submitted: 4/17/06

Report for the **Monthly** period: March 2006

Starting Date 3/01/2006

Ending Date 3/31/2006

Section I. Accomplishments (*Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.*)

- A test run was performed to determine the emissions delta between the new reference fuel and the untreated candidate fuel.
- Analysis of the reference fuel was completed and the reference fuel was found to be in specification.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>Waiting for the second reference fuel to arrive and be analyzed.</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>Acquisition is in process.</p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>The above actions are designed to ensure we have an adequate supply of legitimate TxLED reference fuel.</p>

**Section III. Goals and Issues for Succeeding Period:** *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Goal 1 Acquire and analyze new reference fuels.



4/17/06

Date: \_\_\_\_\_

\_\_\_\_\_  
*Authorized Project Representative's Signature*

**NOTE:** *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*