

TCET - Emissions Reducing Grant
Demonstration of New Technology – Project Status and Completion Report

7. Abstract of work completed during the quarter

At the request of TCET, the task schedule was rearranged to perform part of Task 2 prior to completion of Task 1. ENVIRON prepared a report "INTERIM MOBILE SOURCE EMISSIONS INVENTORY SUMMARY FOR THE DALLAS-FORT WORTH AND HOUSTON-GALVESTON NONATTAINMENT AREAS," outlining the emissions inventories available for the Texas Emission Reduction Program (TERP) funding. This emission inventory will be used in combination with the results of the overview of available technology options, Task 1, to estimate the available and practical emissions reductions from the TERP. It will form the basis under which Task 2 will be completed. Task 1 is in progress and is expected to be completed in January. The remainder of Task 2 will be completed in early February to prepare a draft report.