

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-11-13471-2019
Grantee: Boulder Electric Vehicle, Inc. (BEV)
Report for the **Date**
Monthly period: November 2012 **Submitted:** 12/10/2012

Section I. Accomplishments

Provide a bulleted list of project accomplishments as well as a description of their importance to the project.

- We have had minimal service needs for the city fleet vehicles which are operating daily.
- We have made our monthly trip to Texas to inspect all vehicles.
- We have provided grip tape and bungee cords for one of the city fleets, at our expense, as their procurement process is so cumbersome as to make this almost impossible for the end user to obtain.
- We have completed all quality control (QC) and drive tests for the FedEx vehicles and they are ready for delivery.
- We are ready to paint, leak test, and drive test the last of the vehicles.
- We are logging data daily with the city fleet vehicles.
- We have made a sales trip to Texas and are working on helping the city fleet managers apply for a Texas Emission Reduction Program (TERP) grant for further vehicles as part of our commercialization plan.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

- All of these are for Tasks 2, 3, and 4.

Section II: Problems/Solutions

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project

- a) FedEx has not yet completed charge station installation.
- b) UPS has not yet provided us with a company approved local painting company for the last three vehicles in this grant.

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered

- None
- a) We are also getting the UPS paint specs so as to be able to use our regular paint shop.

Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect

- a) None
- b) We are also getting the UPS paint specs so as to be able to use our regular paint shop.

Section III. Goals and Issues for Succeeding Period:

Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen

- We plan on having the last 3 UPS vehicles painted and in QC test and drive test.
- We plan on our monthly on-site service and inspections.

Date: 12/10/2012

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*