



## **Section II: Problems/Solutions**

*Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project*

- a) Windshield supplier went out of business unexpectedly.
- b) Some of the holes in the deck pattern on the machining cut outs were non-existent.

*Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered*

- a) An additional supplier was found and is in the process of bidding the glass.
- b) Additional holes and mounts were placed by hand on the first 4 trucks and the cut patterns and mounts for the milling machine were placed into the automated cut files for future builds.

*Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect*

- a) Both of the above issues appear to be resolved in a satisfactory manner although the glass supplier is still working on pricing.

### **Section III. Goals and Issues for Succeeding Period:**

*Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen*

- By the end of February we hope to have the base build out for the larger volume UPS truck to be determined so as to be able to send files for cut patterns on the molds.
- We plan to do an onsite inspection for the shelving vendor that is building the interior shelving.
- We plan to have the Knapheide flat bed and service body build out parts determined and sent for pricing and ordered.
- We plan to have the first demo of the new drive train in house for electronic integration.

*Date:* 2/8/2012

---

*Authorized Project Representative's Signature*

**NOTE:** *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*