

DRAFT BRAZOS BBASC ROADMAP 4-24-2012						
Goal & Tasks	27-Mar	24-Apr	May 30-31	June 27-28	July	August
Understand tasks for BBASC						
Review & agree to BBASC responsibility						
Develop roadmap for meeting BBASC responsibilities						
Review, modify and approve draft roadmap						
Develop joint vision to enable consensus						
Understand concerns of each interest group						
Develop goal or goals to serve as vision for BBASC						
Understand BBEST report & other technical, policy issues						
Presentations, Q&A on BBEST Report						
Develop technical & policy questions & plan to address						
Identify and understand technical tools						
Determine needed technical tools (WAM, FRAT etc) timeline						
Education on how technical tools help BBASC evaluate BBEST recs						
Determine need for other resources (e.g. models & agency resources)						
Develop recommendations for environmental flow standards						
Make decisions on components of EFS recommendations:						
gauge locations at which to set EFS						
• flow conditions						
• implementation triggers						
Discuss and select other factors to be considered in conjunction with BBEST EFR						
Perform iterative hydrologic runs with EFR, future demands, other factors, and strategies						
Agree on EFS recommendations						
Develop recommendations for strategies to meet EFS						
Education on strategies						
Identify potential strategies						
Evaluate & select strategies						

Develop report						
Report committee develops preliminary outline						
BBASC provides input on report scope & outline, tasks assigned						
Report drafting occurs						
Draft report sections presented to BBASC						
Final report adopted						
Abbreviations:	Legend					
EFS: Environmental Flow Standards (Developed by BBASC)		Indicates that work on task is expected at meeting				
EFR: Environmental Flow Regime (Developed by BBEST)		Indicates that task may be ongoing as needed				