

## DFW SIP Revision Time Line

### 2009 Future Inventory

Task	Start Date	End Date
Base Case Modeling	Fri 03/04/05	Fri 05/06/05
2009 Future Case Emissions Inventory Development, Including Mobile Source Emissions	Mon 03/14/05	Fri 09/30/05
2009 Future Base Case Modeling	Mon 10/03/05	Fri 10/07/05
Control Strategy Development	Mon 03/14/05	Fri 02/03/06
Rule Development	Mon 06/06/05	Fri 02/17/06
Commissioner Backup Materials, Including Publishing on Agency Web Site		Fri 04/28/06
SIP Proposal		Wed 05/17/06
SIP Adoption		Wed 11/15/06
Submit SIP to EPA		Fri 12/15/06

Note: Dates are estimates and are subject to revision. Any revisions will be provided to affected parties.