

**SIP PROJECTS TIMELINE**  
**Executive Director Approved Projects**  
 Anticipated Dates and Activities through 2022

**Agenda to consider proposals:**

- DFW 2008 8-hr. Ozone Serious Classification Attainment Demonstration SIP Revision**
- HGB 2008 8-hr. Ozone Serious Classification Attainment Demonstration SIP Revision**
- DFW/HGB 2008 8-hr. Ozone Serious Classification Reasonable Further Progress SIP Revision**

- January 30, 2019  
**Adoption: BPA Redesignation Request and Maintenance Plan SIP Revision**
- March 27, 2019  
**Adoption: DFW Redesignation Request and Maintenance Plan SIP Revision**
- April 24, 2019  
**Adoption: ELP Redesignation Request and Maintenance Plan SIP Revision**
- July 31, 2019

**Agenda to consider adoptions:**

- DFW 2008 8-hr. Ozone Serious Classification Attainment Demonstration SIP Revision**
- HGB 2008 8-hr. Ozone Serious Classification Attainment Demonstration SIP Revision**
- DFW/HGB 2008 8-hr. Ozone Serious Classification Reasonable Further Progress SIP Revision**

January 2020

DRAFT

**NAAQS Revisions for Particulate Matter (PM)  
 Primary standard – Final Rule in 2020**

**Round 4 Designations for the 2010 Sulfur Dioxide (SO<sub>2</sub>) NAAQS by December 31, 2020  
 (monitored areas)**

**NAAQS Revision for NO<sub>2</sub>/SO<sub>2</sub>  
 Secondary standard – Proposed Rule in 2021**

**NAAQS Revision for NO<sub>2</sub>/SO<sub>2</sub>  
 Secondary standard – Final Rule in 2022**

EPA Activity

DRAFT

Emissions Inventory SIP revisions are required within two years of a final NAAQS revision.  
 Infrastructure and Transport SIP revisions are required within three years of a final NAAQS revision.

This timeline does not include State rulemaking activities.