

**Texas Commission on Environmental Quality  
New Technology Implementation Grant (NTIG) Program  
Quarterly Project Status Report**

**Contract Number:** 582-11-13126-3225  
**Grantee:** General Compression  
**Report for the Monthly period:** Q2 2014 (Apr-Jun 2014) **Date Submitted:** July 10, 2014

**Section I. Accomplishments**

*Provide a bulleted list of project accomplishments as well as a description of their importance to the project.*

- TCEQ issued Unilateral Amendment no. 5 extending the grant agreement expiration date (to August 1, 2014) on May 12, 2014.
- TCEQ approved the Task 7 Deliverables Report on May 23, 2014.
- General Compression has responded to certain informal information requests from TCEQ related to its Request for Reimbursement.

**Section II: Problems/Solutions**

*Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project.*

- No new problems have been identified.

*Proposed Solution(s): Continue to report any possible solution(s) to the problems that were considered/encountered*

- n/a

**Section III. Goals and Issues for Succeeding Period:**

*Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen:*

- Receive approval for Request for Reimbursement.
- Operate machine and project for all intended purposes.

R.J. Lyman – President

*Authorized Project Representative's Signature*

Date: July 10, 2014