

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 58211111473264

Grantee: Alternative Motive Power Systems

Report for the Monthly period: May 2011 **Date Submitted:** June 10, 2011

Section I. Accomplishments

Provide a bulleted list of project accomplishments as well as a description of their importance to the project.

- Conference Calls with Axion Power (new battery option)
- Communications with Railserve regarding precise locomotive dimensions, fabrication, packaging and engine options
- Gather additional data to finalize generator selection

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

- Task #1

Section II: Problems/Solutions

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project

- a) No significant problems

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered

- a) None

Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect

- a) None

Section III. Goals and Issues for Succeeding Period:

Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen

We need to finalize battery selection. An offering from Axion Power looks very promising but we need to perform some testing to assure that their specifications are accurate. Since we are familiar with this kind of development, we have options available for critical systems should "Plan A" not work out.

Date: July 12, 2011

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*