

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-M024

Grantee: SFA International, Inc.

Date Submitted: 03-Apr-06

Report for the **Monthly** period:

Starting Date 01-Apr-06

Ending Date 30-Apr-06

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

- Robert Fanick at Southwest Research Institute reported that the final laboratory analyses were complete on Wednesday, 26-Apr. He promised the final report by end of Friday, 28-Apr but it was not forthcoming.
- Walter May consulted with Kate Williams at TCEQ concerning end of first extension of the grant. A decision was made to apply for a second extension. This was done by fax and the emergency extension until 31-May-06 was granted.
- Following analysis by SFA of the data, we will request a meeting with TCEQ to review the results.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

- All of the above activities are related to the grant agreement.

Section II: Problems/Solutions

<p>Problem(s) Identified</p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>Lost some of the volumetric fuel data. Do not know the extent of the loss or effect on results.</p>
<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>Review final report and determine course of action from here.</p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

Complete testing and produce final report.

Walter R. May

Date: 03-Apr-06

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*