

## **NTRD Program Disclaimers**

### **1. Disclaimer of Endorsement:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

### **2. Disclaimer of Liability:**

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

RECEIVED NTRD  
11/9/05

Texas Commission on Environmental Quality  
New Technology Research & Development (NTRD) Program  
Monthly Project Status Report

Contract Number: 582-70807-M025

Grantee: CleanAir Associates Inc.

Date Submitted: November 7, 2005

Report for the **Monthly** period:

Starting Date 10-01-05 Ending Date 10-31-05

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

We have been in touch with Dr. Scott Wayne with the West Virginia University, and Mr. Ted Stewart with Advanced Global engineering, and are awaiting a price quote and time availability on testing our Catalyst on a locomotive engine in conjunction with the TCEQ test procedures. We are going to get a price for the testing on the locomotive engine before we get in touch with Mr. Steve Griffin with Carnot Emission Services in San Antonio, Texas again, about testing with his lab, because we have to furnish an engine for testing with Mr. Griffin.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Proof of concept Testing as outlined by the TCEQ.

Section II: Problems/Solutions

<p><b>Problem(s) Identified</b></p> <p><i>(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)</i></p>	<p>There are no problems identified other than the amount of time it is taking to receive a reply as to pricing and time frame from the test facilities on testing our Catalyst.</p>
<p><b>Proposed Solution(s)</b></p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>We have received communication from Dr. Scott Wayne about testing our catalyst, and should have the pricing and time frame soon.</p>
<p><b>Action(s) Conducted and Results</b></p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p> <p><i>Robert V. [Signature]</i>  <i>Authorized Project Representative</i></p> <p><small>NOTE: Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.</small></p>	<p>We are in contact with Dr. Scott Wayne, and expect to receive an answer soon, as to the time frame and the cost for the proof of concept testing on a locomotive engine, as described in the TCEQ guidelines, so we can proceed with the testing.</p>