



## **Section II: Problems/Solutions**

*Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project*

- a) The vendor supplying our shelving and ribs for the interior of the delivery vans did not deliver product until June 5, 2012, and the scheduled date of delivery was supposed to be April 26, 2012. This is a real set back as these materials need to be applied at Station 3 in the build and nothing further can get done until they arrived.
- b) The motor controller supplier for the Knapheide and the UPS trucks is 2 ½ months behind in providing first article to us.

*Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered*

- a) We used the human resources for other production needs.

*Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect*

- a) We furthered the conversations with other motor controller manufacturers as a Plan C for the Knapheide and UPS trucks.
- b) For shelving for the UPS trucks we are speaking with an upper body manufacturer who might be able to accelerate the time line on the last 3 UPS trucks.

## **Section III. Goals and Issues for Succeeding Period:**

*Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen*

- We still plan on delivering our first truck to each of the cities in the last half of June 2012.
- We anticipate the FedEx trucks will be out the door to be painted during the month of June 2012.
- We anticipate delivering the first 9 trucks by July 14, 2012. Within our Task 3 time line. However we expect delays in the next 9 trucks due to motor manufacturer delays. We expect to be filing an amendment on this shortly.

*Date:* 6/10/2012

---

*Authorized Project Representative's Signature*

**NOTE:** *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*