

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-11-13471-2019
Grantee: Boulder Electric Vehicle, Inc. (BEV)
Report for the **Date**
Monthly period: May 2013 **Submitted:** 6/8/2013

Section I. Accomplishments

Provide a bulleted list of project accomplishments as well as a description of their importance to the project.

- We have made our monthly trip to Texas to inspect all vehicles.
- We have filed our Task 4 report- “Vehicle Demonstration”.
- We have chosen to combine our Final Report with the Task 4 Report.
- We are logging data daily with the city fleets and commercial vehicles.
- We are upgrading a new wireless data logger for one of the City of San Antonio trucks.
- We have identified and started conversations with two major leasing companies willing to lease the vehicles to end users as part of our commercialization plan.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

- All of these are for Task 4 and Task 6.

Section II: Problems/Solutions

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project.

- We are having an issue with our display screen computer overheating and needing to be reset by power cycling the unit.

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered

- We are working for a new supplier and programming a new display unit that will be less affected by the higher temperatures of Houston, Texas.

Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect

- See above.

Section III. Goals and Issues for Succeeding Period:

Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen

- We are planning on logging data from the vehicles in operation on an ongoing basis.
- We are planning on continuing our field work as outlined in our final report.
- We are planning on continuing work with our commercialization plan.

Date: 6/8/2013

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*