



## **Section II: Problems/Solutions**

*Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project*

- a) As mentioned in the previous reports, the backpressure of the after treatment system, will be reduced by using 2 DPFs. This will be conducted within the next 3 weeks. For this reason we will have a delay of the deliverable report for *Task 4 : Final design changes*.

*Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered*

- a) See above

*Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect*

- a) See above

## **Section III. Goals and Issues for Succeeding Period:**

*Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen*

1. Investigation with 2 parallel DPF's
2. Preparation of infield testing on the vessel.

Date: 9/12/12

---

*Authorized Project Representative's Signature*

**NOTE:** *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*