

Section II: Problems/Solutions

Problem(s) Identified: Report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project

- a) Due to maintenance and customer commitments the vessel owner has to postpone the aftertreatment installation from beginning of November to January 2013.

Proposed Solution(s): Report any possible solution(s) to the problem(s) that were considered/encountered

- a) See below.

Action(s) Conducted and Results: Describe the action(s) taken to resolve the problem(s) and its effect

- a) Contract amendment request form filed.

Section III. Goals and Issues for Succeeding Period:

Provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen

- Task 1.2. Install portable emission measurement system (PEMS) equipment for emissions measurement. Final calibration changes to the software.

Date: 11/9/2012

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*