

SB 3 – Sabine-Neches BBASC/ BBEST Work Plan Schedule

DRAFT PRINTED 10/20/2010 12:59 PM

Date	Description
Friday, 17 September 2010	Send-out draft Work Plan outline with schedule to BBASC/ BBEST
Thursday, 30 September 2010	Comments due on draft Work Plan outline from BBASC/ BBEST
Friday, 15 October 2010	Pending Proposal for HB 3/ SB 3 Environmental Flow Standards filed with the TCEQ Chief Clerk ¹
Wednesday, 20 October 2010	Work Plan draft to BBASC/ BBEST
Wednesday, 27 October 2010	BBASC/ BBEST Meeting, Nacogdoches: Present and discuss draft Work Plan
Tuesday, 9 November 2010	Comments due on draft Work Plan from BBASC/ BBEST
Friday, 19 November 2010	TCEQ Rulemaking Proposed Rules published to Texas Register (30 day comment period begins)
Friday, 19 November 2010	Final draft Work Plan to BBASC/ BBEST
Tuesday, 30 November 2010	BBASC/ BBEST Meeting, Nacogdoches: Present and discuss final draft Work Plan
Tuesday, 7 December 2010	Final Comments on draft Work Plan from BBASC
Tuesday, 16 December	TCEQ Rulemaking Public Hearing (Austin, Texas)
Friday, 17 December 2010	Final Draft Work Plan from BBASC to EFAG/ TCEQ
Monday, 20 December 2010	TCEQ Rulemaking Comments Due
January – June 2011	To Be Determined

¹ Available at <http://www.tceq.state.tx.us/rules/pendprop.html>