

Integrated Report Development Process

Andrew Sullivan
Surface Water Quality Monitoring

Guidance Advisory Workgroup Meeting

June 16, 2011

January 2011	Database \ Assessment Tools Development	Water Quality	Standards Revisions Process	Guidance document proposal development
February				
March				
April				
May				
June				
July				Conduct Assessment
August				
September				
October				Data Providers Participation
November				Review \ comment on draft results
December				Revise draft based on comments input
January 2012				30-day Public Comment
February				Response to Comment
March				TCEQ Agenda
April				Submit Draft IR to EPA