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Draft 2010 Integrated Report Timeline

Meeting 6/9
Assessment

6/10 15 days
Workgroup Input - email

7/1 5 days
Complete draft assessment guidance

6/10 4.5 mons
Conduct Assessment

36 days10/14
Compile Assessment reports and Prepare Draft

11 days11/12
Data Provider Input

12/3 30 days
30-day public comment period

50 days1/14
TCEQ Revisions and Preparation

3/26
Comissioner Work Session
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