SIP PROJECTS TIMELINE
Executive Director Approved Projects
Anticipated Dates and Activities through 2021

Agenda to consider proposals:

DFW 2008 8-hr. Ozone
Serious Classification
Attainment Demonstration SIP

HGB 2008 8-hr. Ozone

Serious Classification —
Attainment Demonstration SIP

DFW/HGB 2008 8-hr. Ozone
Serious Classification —
Reasonable Further Progress SIP

Agenda to consider proposal:

Emissions Inventory SIP for the 2015 Ozone

NAAQS for HGB, DFW and Bexar County

Agenda to consider proposal:

Bexar County 2015 Ozone NAAQS 179B SIP

Agenda to consider proposal:
2021 Regional Haze SIP

September 11, 2019

November 20, 2019

January 15, 2020

August 2020

Agenda to consider adoptions:

DFW 2008 8-hr. Ozone
Serious Classification
Attainment Demonstration SIP

HGB 2008 8-hr. Ozone
Serious Classification
Attainment Demonstration SIP

DFW/HGB 2008 8-hr. Ozone
Serious Classification
Reasonable Further Progress SIP

[DFW and HGB AD and RFP SIPs
are due to EPA 8-3-20]

March 4, 2020

Agenda to consider adoption:

Emissions Inventory SIP for the 2015 Ozone
NAAQS for HGB, DFW and Bexar County
[El SIP is due to EPA 8-3-20]

June 10, 2020

Agenda to consider adoption:

July 1,2020 Bexar County 2015 Ozone NAAQS 179B SIP

NAAQS Review for Particulate Matter (PM)
Primary standard — Final Rule in late 2020

NAAQS Review for Ozone (03)

Primary standard — Final Rule in late 2020

|:| EPA Activity

Round 4 Designations for the 2010 Sulfur
Dioxide (SO2) NAAQS

by December 31, 2020

June 2021

Agenda to consider adoption:
2021 Regional Haze SIP
[RH SIP is due to EPA 7-20-21]

Emissions Inventory SIP revisions are required within two years of the effective date of nonattainment designation.

Infrastructure and Transport SIP revisions are required within three years of a final NAAQS revision.

This timeline does not include State rulemaking activities.

Latest Update: January 2020



