SIP PROJECTS TIMELINE
Executive Director Approved Projects
Anticipated Dates and Activities through 2021

Agenda to consider proposal:
Bexar County 2015 Ozone NAAQS 179B SIP

November 20, 2019

Agenda to consider proposal:
Emissions Inventory SIP for the 2015 Ozone NAAQS for HGB, DFW and Bexar County

September 11, 2019

Agenda to consider proposals:
DFW 2008 8-hr. Ozone Serious Classification
HGB 2008 8-hr. Ozone Serious Classification
DFW/HGB 2008 8-hr. Ozone Serious Classification Reasonable Further Progress SIP

January 15, 2020

Agenda to consider adoption:
Bexar County 2015 Ozone NAAQS 179B SIP

March 4, 2020

Agenda to consider adoptions:
DFW 2008 8-hr. Ozone Serious Classification
HGB 2008 8-hr. Ozone Serious Classification
DFW/HGB 2008 8-hr. Ozone Serious Classification Reasonable Further Progress SIP

[DFW and HGB AD and RFP SIPs are due to EPA 8-3-20]

Agenda to consider proposals:
2021 Regional Haze SIP

July 1, 2020

Agenda to consider adoptions:
Emissions Inventory SIP for the 2015 Ozone NAAQS for HGB, DFW and Bexar County [EI SIP is due to EPA 8-3-20]

July 1, 2020

Agenda to consider proposals:
2021 Regional Haze SIP

August 2020

NAAQS Review for Particulate Matter (PM)
Primary standard – Final Rule in late 2020

NAAQS Review for Ozone (O3)
Primary standard – Final Rule in late 2020

Round 4 Designations for the 2010 Sulfur Dioxide (SO2) NAAQS by December 31, 2020

June 2021

Agenda to consider adoption:
2021 Regional Haze SIP [RH SIP is due to EPA 7-20-21]

Emissions Inventory SIP revisions are required within two years of the effective date of nonattainment designation.
Infrastructure and Transport SIP revisions are required within three years of a final NAAQS revision.
This timeline does not include State rulemaking activities.

Latest Update: January 2020