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Year 2: Status of Gilleland Creek I-Plan Activities 
Stakeholders met in March 2013 to discuss and evaluate the progress of I-Plan implementation. The following tables summarize 
the status of activities for each measure described in the I-Plan. 

 

Management Measure 1: On-Site Sewage Facilities 
 

Responsible Parties Implementation Measure Implementation Milestones Status 

• Travis County 
• COA 
• TCEQ 

• Inspect up to 15% of the highest priority OSSFs. • # systems inspected 
• # malfunctioning systems repaired 
• load reduction based on # of failing systems corrected 

• 27 systems inspected  
• 1 malfunctioning system repaired, 6 abandoned systems 

removed from service 
• No new partners 

• LCRA, in conjunction 
with Travis County and 
COA 

• Conduct one workshop for OSSF owners. • # of participants 
• # people requesting assistance 

• Responsible parties opted to not host an OSSF workshop 
due to limited attendance in Year 1 

• Travis County 
• COA 
• TCEQ 
• LCRA 

• Provide educational materials to OSSF owners. Three 
existing LCRA educational booklets are available for 
distribution by Travis County and COA. COA and 
Travis County will mail the booklet to OSSF owners 
with their permits or as a separate, direct mail out or as 
needed 

• # of materials distributed • 59 letters mailed to property owners 
• LCRA materials available on request 
 

• Travis County 
• COA 
• TCEQ 

• Provide status reports to stakeholder group at a yearly 
meeting hosted by TCEQ. Status report to include 
number of OSSFs inspected and the number of 
malfunctioning OSSFs repaired or replaced. 

• # of sustained partners and stakeholders participating 
• # new stakeholders and partners participating 
• # partners presenting information 

• 20 people attended 
• All original stakeholders and partners participated 
• No new partners 

 

Abbreviations 
 

BMPs best management practices 
COA City of Austin 
CRWR Center for Research in Water Resources 
CRWN Colorado River Watch Network 
LCRA Lower Colorado River Authority 
NRCS Natural Resources Conservation Service 
OSSF on-site sewage facilities 

 
SWCD Soil and Water Conservation District 
TPWD Texas Parks and Wildlife Department 
TSSWCB Texas State Soil and Water Conservation Board 
TWS Texas Wildlife Services 
USFWS United States Fish and Wildlife Service 
WWTF Wastewater Treatment Facility 
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Management Measure 2: Riparian Zones 
 

Responsible Parties Implementation Measure Implementation Milestones Status 

• LCRA Creekside 
Conservation Program 

• Landowners 

• Interested landowner contacts local NRCS office 
• Conservation plan is developed and implemented on 

participating landowners’ property 
• LCRA, NRCS, and SWCD evaluate the project 

potential and selects projects for matching funds 
• Conduct Landowner Field Day if needed 

• # of landowners contacting LCRA/NRCS 
• # of landowner conservation plans developed 
• Amount of cost-share spent to implement 

specific BMPs  
• # of acres covered by conservation plans 
• Bacteria loading reduction based on 

completion of BMP implementation planned 
in Year 1 

• # of people participating in Field Day 
• # of landowners interested in participating in 

technical and financial assistance programs 
based on field day 

• LCRA received a federal 319(h) grant to augment the Creekside 
Program. However, no participation thus far in the Gilleland Creek 
Watershed. 

• LCRA currently working with Travis County AgriLife to plan a Travis 
County Landowner Workshop on Land stewardship, riparian 
management, water quality, etc. No definite plans yet. 

 

USFWS–Partners for 
Fish and Wildlife 

• USFWS works with landowners to implement 
projects 

• Progress toward completing projects 
demonstrated 

• No landowners in the watershed contacted USFWS for conservation 
planning assistance. For more information 
http://www.fws.gov/southwest/es/arlingtontexas/pfw.htm 

• TSSWCB 
• SWCD 
• NRCS 
• Landowners 

• Interested landowner contacts local SWCD office. 
• WQMP is developed and implemented on 

participating landowners’ property. 
• SWCD, TSSWCB, and NRCS evaluate the specific 

BMPs to be implemented and recommends to 
landowners. appropriate state or federal cost-share 
assistance programs. 

• Status reviews are conducted to ensure that the 
landowners implement BMPs as specified and agreed 
to in the WQMP implementation schedule. 

• # of landowners contacting SWCD 
• # of WQMPs developed and certified 
• Amount of cost-share spent to implement 

specific BMPs 
• # of acres covered by WQMPs 
• Bacteria loading reduction based on 

completion of BMP implementation planned 
in Year  

• Status reviews conducted and follow-up 
assistance needs documented 

• No landowners in the watershed contacted TSSWCB or SWCD for 
technical assistance to develop WQMPs. 

• No financial incentives were paid to landowners. 
 

TPWD • A wildlife management plan (WMP) is written by the 
landowner or with the assistance of biologist  

 

• # of landowner WMPs completed 
 

• Staff position was lost due to layoffs.  

• TWS Feral Hog 
Abatement Program 
• Landowners 

• Landowner contacts TWS 
• TWS develops plan with landowner 
• TWS conducts direct feral hog control 

• # of landowners contacting TWS 
• # of plans developed with landowners 
• # of feral hogs removed from the watershed 
• Bacteria loading reduction based on feral hogs 

removed in Year 1 
 

• Funding to continue support for an employee solely dedicated to feral 
hog abatement was cut in April 2011. 

City of Pflugerville • Increase street sweeping as funding becomes 
available. 

• Land acquired in riparian zone as funding allows. 

• Additional street sweeping near creeks and 
riparian zones within the City of Pflugerville 

• Acres of land acquired  

• No street sweeping due to lack of funding and resources. 
• City received park land donation of 9.809 acres. 

http://www.fws.gov/southwest/es/arlingtontexas/pfw.htm
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Responsible Parties Implementation Measure Implementation Milestones Status 

Texas AgriLife 
Extension Service 

• Delivery of LSHS-Grazing Cattle curriculum 
• Delivery of LSHS-Horses curriculum 
• Delivery of LSHS-Feral Hog curriculum 
 

• # of landowners participating in LSHS 
workshops 

• Documented change in BMP adoption rates 
based on pre- and post-surveys conducted at 
LSHS workshops  

• A full time Extension Assistant was hired to spearhead feral hog removal 
in Travis, Hays, and Caldwell counties.  

• Feral hog education included: 69 site visits, 39 community presentations, 
development of web-based reporting tools to gather information on feral 
hog sightings, hogs removed, and methods of capture, 15 hardcopy news 
releases, 15 internet news releases, 16 hardcopy peer-edited articles (7 
translated to Spanish), 35,268 downloads of internet copies of peer-
edited articles, 31 Wild Wonderings Blog articles, Wild Wonderings 
Facebook page, 10 Youtube videos (156,000 views), 2 voice-over 
presentations, and 2 radio interviews. 

 

• TSSWCB 
• SWCD 
• NRCS 
• LCRA Creekside 

Conservation Program 
• USFWS 
• TPWD 
• TWS 
• City of Pflugerville 
• AgriLife 
• TCEQ 
• Landowners 

• Provide status reports to stakeholders at a yearly 
meeting hosted by TCEQ.  

• # of sustained partners and stakeholders 
participating 

• # new stakeholders and partners participating 
• # partners presenting information  

• 20 people attended 
• All original stakeholders and partners participated 
• No new partners 
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Year 2: Status of Gilleland Creek I-Plan Activities 
 

 

Management Measure 3: Retrofit Stormwater Detention Basins 
 

Responsible Parties Implementation Measure Implementation Milestones Status 

CRWR • Apply for funding. • Successful funding of the grant project • Contract signed 10/20/11 

CRWR • Develop QAPP • QAPP approved by TCEQ and EPA • QAPP approved 10/15/2012 

CRWR • Secure two detention ponds cleaned and appropriate 
permits. 

• Permits received • No permits were required for modification 

City of Pflugerville • Detention ponds cleaned and prepared for project. • Matching funds value of pond clean-out • Ponds were cleaned and repaired. Letter from Pflugerville documenting 
matching funds dated 5/22/12 

CRWR • Design, retrofit and convert one of the basins from 
detention facility to water quality facility 

• Test basin is successfully retrofitted with 
automated controls 

• Automated control has been installed, but programming of the control is 
ongoing with expected completion by 1/31/13 

CRWR • Monitors ponds during storm events • # of storm events monitored at each pond • Monitoring expected to begin February 2013 

• City of Austin 
• City of Pflugerville 
• City of Round Rock 
• Travis County 

 
 

 

• Educational workshop/field tour (detention pond 
retrofit) and materials for developers 

• # of attendees at workshop, # of materials 
developed and distributed 

• Expected to begin in Year 3 
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Management Measure 4: Public Awareness Campaign Targeted to Unregulated Sources, Especially Pet Waste 
 

Responsible Parties Implementation Measure Implementation Milestones Status 

• City of Pflugerville 
• Travis County 

 

• Install additional mutt mitt and waste containers as 
needed  

• Waste receptacles and signage at pilot parks 
   
 

• # of mutt mitt, waste receptacles, and signs 
installed 

• matching funds provided by partners 

• Travis Co. Northeast Metro Park has 2 receptacle stations and signage. 
Approximately 800 mitts were dispensed. 

• Travis County has not sought funding from external sources for this 
implementation. 

• City of Pflugerville added an additional 50 pet waste stations. 
• 1,720,000 mitts given away by City of Austin. 
• City of Round Rock installed 6 new pet waste stations, total of 61 

stations throughout the City. 
 
 

LCRA CRWN • Volunteer monitoring • Volunteer monitoring 
 

• 54 E.coli sampling events. 
• 79 hours, 41 minutes; valued at $1,600.00. 
 

• LCRA 
• City of Austin 
• City of Pflugerville 
• City of Round Rock 
• Travis County 

• Educational campaign utilizing partner resources • # signs, brochures, and educational events  • City of Round Rock distributed 900 brochures, ran 2 utility bill inserts 
that reached 30,000 customers and saw a 57% increase in web page 
traffic. The City also conducted an attitude survey with 246 responses.  

• City of Pflugerville distributed 400 door hangers, informal videos on 
website and local access channel, Stormwater Awareness Month 
activities, 2,900 water quality/conservation materials, pool drainage 
guidance, 300 Clean Water –Everybody’s Business distributed at 
library, water conservation brochure available in lobby of 
Planning/Engineering Permit Building, Facebook page, pollution 
prevention handout distributed along with announcement of City’s 
Annual Clean Up, Earth/Arbor Day, education kiosk, and Drop by Drop 
Rebate Program. 

• LCRA CRWN 
• City of Austin 
• City of Pflugerville 
• City of Round Rock 
• TCEQ 
• Travis County 

• Provide status reports to stakeholders at a yearly 
meeting hosted by TCEQ. 

• # of sustained partners and stakeholders 
participating 

• # new stakeholders and partners participating 
• # partners presenting information 

• 20 people attended 
• All original stakeholders and partners participated 
• No new partners 
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Management Measure 5: Develop and Adopt Ordinances 
 

Responsible Parties Implementation Measure Implementation Milestones Current Status 

• COA 
• City of Round Rock 
• City of Pflugerville 
• Travis County 

• Present ordinance and to inform and seek approval 
from appointed officials 

• Conduct workshops for development community 
and appointed officials 

 

• # of jurisdictions presenting ordinances to 
appointed officials 

• # of attendees at workshop 
 

• City of Austin: Watershed Protection Ordinance in process. Additional 
stakeholder meetings December 14, 2012 – March 2013. 

• In 2012, Travis County adopted revisions to development standards for 
water quality protection. Staff of the County presented the proposed 
rules to the County Commissioners Court on 3 occasions, including a 
public hearing on 2/7 and recommended adoption on 7/31 and 8/14. The 
rules were adopted and became effective on August 14, 2013. The rules 
require waterway setbacks of up to 300 feet in the Gilleland Creek 
Watershed. The setbacks extend towards headwater areas of up to 
drainages of 64 acres or greater. 

• No workshops have been conducted.  
• Travis County and City of Pflugerville executed an inter-local agreement 

on stormwater management on 9/11/12. The ILA clarified 
responsibilities for implementing development controls, inspection 
duties, site plan review, and illicit discharge prevention and elimination 
(IDDE) within Pflugerville’s ETJ. 

 
 • City of Austin 

• City of Pflugerville 
• City of Round Rock 
• TCEQ 
• Travis County 

• Provide status reports to stakeholder entity at a 
yearly meeting hosted by TCEQ 

 

• # of sustained partners and stakeholders 
participating 

• # new stakeholders and partners participating 
• # partners presenting information 

• 20 people attended 
• All original stakeholders and partners participated 
• No new partners 
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Management Measure 6: Annual Visual Inspection of Wastewater Collection Systems 
 

Responsible Parties Implementation Measure Implementation Milestones Status 

• COA 
• City of Pflugerville 
• Dessau Fountain 
Estates 
• Windermere Utilities 

• WWTFs will inspect the collection systems within 
100 ft of the creek and tributaries, complete inspection report 

form, and repair systems where failures identified. 

• # collection systems miles inspected 
• # of failures identified and repaired 
• Loading reductions based on repairs 
• Reports submitted to TCEQ TMDL staff 

• Dessau: no longer has a WWTF, tied directly to COA. 
• Windermere: 1.4 miles inspected, 0 failures identified, 1 

report submitted 
• COA: 6.64 miles inspected, 0 failures identified, 1 report 

submitted 
• COP: 3.6 miles inspected, 0 failures identified 

• COA 
• City of Pflugerville 
• Dessau Fountain 
Estates 
• Windermere Utilities 

• GPS coordinates of collection system components are added to 
available GIS layers 

 

• # components with GPS coordinates  • Windermere: manholes and collection systems identified via 
map 

• COP: 81 manholes  

Interested WWTFs— 
possibly to include COA, 
City of Pflugerville, 
Dessau Fountain Estates, 
Windermere Utilities 

• Collection systems join TCEQ’s SSO Initiative • # of WWTF entering into agreements with TCEQ 
through the SSO Initiative 
• decrease in the number of SSOs 

• 0 
• City of Austin SSOI almost finalized 
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Control Action 1: Monitor and Report E. coli Concentrations in Effluent from WWTFs 
 

Responsible Parties Implementation Measure Implementation Milestones Status 

• COA 
• City of Pflugerville 
• Windermere Utilities 
• TCEQ 

• WWTFs to monitor effluent E.coli concentrations as required 
by their discharge permits and report monitoring results in 
DMRs to TCEQ 

• # of WWTF E.coli monitoring within permit 
limits 

• # of monthly DMRs submitted to TCEQ 
• # operational changes made based on values that 

exceed monitoring limit 
• Load values reduced based on operational changes 

• Windermere: monitoring conducted 5 days/week, 0 permit 
exceedances in past 5 years, DMRs submitted monthly to 
TCEQ, monitoring limit not exceeded 

• City of Austin: 429 monitoring events, DMRs submitted 
monthly to TCEQ, 1 exceedance (UV lamp accidentally 
switched off momentarily, operational protocol modified) 

• City of Pflugerville: 52 monitoring events, DMRs submitted 
monthly to TCEQ, monitoring limit not exceeded 

 
 
 

• COA 
• City of Pflugerville 
• Windermere Utilities 
• TCEQ 

• Provide status reports to stakeholder entity at a yearly meeting 
hosted by TCEQ 

 

• # of sustained partners and stakeholders 
participating 

• # new stakeholders and partners participating 
• # partners presenting information 

• 20 people attended 
• All original stakeholders and partners participated 
• No new partners 
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