

NTRD Program Disclaimers

1. Disclaimer of Endorsement:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not necessarily constitute or imply an endorsement, recommendation, or favoring by TCEQ or the State of Texas. The views and opinions expressed in said reports do not necessarily state or reflect those of TCEQ or the State of Texas, and shall not be used for advertising or product endorsement purposes.

2. Disclaimer of Liability:

The posting herein of progress reports and final reports provided to TCEQ by its NTRD Grant Agreement recipients does not constitute by TCEQ or the State of Texas the making of any warranty, express or implied, including the warranties of merchantability and fitness for a particular purpose, and such entities do not assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represent that its use would not infringe privately owned rights.

**Texas Commission on Environmental Quality
New Technology Research & Development (NTRD) Program
Monthly Project Status Report**

Contract Number: 582-5-70807-M025

Grantee: CleanAir Associates Inc.

Date Submitted: 10-7-06

Report for the **Monthly** period:

Starting Date 11-01-06 Ending Date 11-30-06

Section I. Accomplishments *(Please provide a bulleted list of project accomplishments as well as a description of their importance to the project.)*

CleanAir Associates Inc. has finalized the cost for the testing performed at the University of West Virginia in May of this year and the total of \$ 25,035.00 has come in under the budget of \$ 26,400.00 that was allotted for the project. The final report on proof of concept testing is being prepared for submission to the TCEQ for review and evaluation.

Indicate which part of the Grant Activities as defined in the grant agreement, the above accomplishments are related to:

Proof of Concept Testing.

Section II: Problems/Solutions

Problem(s) Identified

(Please report anticipated or unanticipated problem(s) encountered and its effect on the progress of the project)

No problems are identified. CAI is in the process of formulating the final report to be presented to the TCEQ for review.

<p>Proposed Solution(s)</p> <p><i>(Please report any possible solution(s) to the problem(s) that were considered/encountered)</i></p>	<p>CAI is in the process of preparing the final report for submission to the TCEQ based on the testing that was performed at the University of West Virginia under the supervision of Dr. Scott Wayne and is including a report from the University of Texas at Arlington on testing that was performed in the same time frame and shows the differing results in dyno testing vs. real world testing of our emissions control device outside the electro-magnetic field produced in the dyno test cell.</p>
<p>Action(s) Conducted and Results</p> <p><i>(Please describe the action(s) taken to resolve the problem(s) and its effect)</i></p>	<p>CAI is preparing the final report for review.</p>

Section III. Goals and Issues for Succeeding Period: *(Please provide a brief description of the goal(s) you hope to realize in the coming period and identify any notable challenges that can be foreseen)*

The goal of CAI in the succeeding period is to finish the report and submit it to the TCEQ.



Date: **12-07-06**

Authorized Project Representative's Signature

NOTE: *Please attach any additional information that you feel should be a part of your report or that may be required to meet the deliverable requirements for tasks completed during this reporting period.*